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SECTI ON A - SUPPLEMENTAL | NFORVATI ON
PROGRAM  Stryker Arnored Vehicles
1. This Mdification 24 to Delivery O der 0027 under Requirenents Contract DAAEO7-00-D-M51 is a supplenental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for the conditional acceptance of Stryker
Vehi cl es under this delivery order. The follow ng vehicles may be inspected and conditionally accepted:

o

) Infantry Carrier Vehicles (ICV)
b) Mrtar Carrier Vehicles (MV)
c) Reconnai ssance Vehicles (RVY)
d) Fire Support Vehicle (FSV)
e) Engineer Squad Vehicle (ESV)
f) Commrander's Vehicle (CV)
g) Medical Evacuation Vehicle (MEV)
3. The Contractor Vehicle Serial Numbers will be established at the tinme of conditional acceptance.
4. Conditional Acceptance Agreenent.
a. The conditional acceptance of the above referenced vehicles is contingent upon full conpliance with the terns and conditions of
this nodification. Failure to nmeet any requirenment contained herein, as well as conpliance with any nilestone identified in this
nodi fication, any retrofit or corrective action requirenents or any other condition of the nodification, may upon PCO revi ew be grounds

for revoking this nodification and end the conditional acceptance agreenent.

b. Furthernore, the contracting officer may suspend this vehicle conditional acceptance agreenent based on the Contractor's failure
to conply with other Stryker Program contractual agreenents.

c. The contractor agrees to provide a response to a contracting officer's letter concerning a non-vehicle related issue wthin seven
(7) business days of receipt.

5. Baseline Configuration.

a. |Cvs fromthe London facility were manufactured to the Contractor's General Assenbly |CV Part Number 10651420-001 (12479551),
dated 20 February 2002.

b. 1CVs fromthe Anniston facility were manufactured to the Contractor's General Assenbly |ICV Part Nunber 10651420-001 (12479551),
and Engi neering Rel ease Record (ERR) nunber GDV0220, dated 6 March 2002.

c. MVBs fromthe Anniston facility were manufactured to the Contractor's General Assenbly MCVB Part Nunmber 12489446 and Engi neering
Rel ease Record (ERR) Nunber GDV0810-1, dated 13 May 2003.

d. RvVs fromthe London facility were manufactured to the Contractor's General Assenbly RV Part Number 10654838-011 (12479552), dated
7 June 2002.

e. FSVs fromthe London facility were manufactured to the Contractor's General Assenbly FSV Part Nunmber 10654495-031, and ERR Nunber
USA041, dated 8 Septenber 2003.

f. ESVs fromthe Anniston facility were manufactured to the Contractor's General Assenbly ESV Part Nunber 10654920-021 and ERR
nunber USA047, dated 24 Septenber 2003.

g. Cvs fromthe Anniston facility were manufactured to the Contractor's General Assenbly CV Part Nunmber 10652380-021 (12479555),
dated 29 January 2004.

h. MEVs fromthe Anniston facility were manufactured to the Contractor's General Assenbly MEV Part Nunber 12479558, ERR nunber
GDV0570, dated 5 Septenber 2002.
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6. Production Managenent Delivery Team
a. The Contractor shall participate and support the current Joint Governnent-Contractor Delivery Team

b. Delivery Team s Responsibilities. The Team s primary responsibility shall be the timely identification of production issues that
may inmpact delivery of Stryker Brigade Conmbat Team (SBCT) Vehicles to support the program The team shall ensure that all schedule
rel ated vehicle delivery issues including but not limted to shortages and parts non-conpliance are fully and expeditiously coordinated

bet ween the Contractor and Governnent.

c. Meeting Schedule. At a minimum the Team shall neet at |east once a week or nore often if programissues warrant. The PCO shall
desi gnate a CGovernment Delivery Team Associ ate Project Manager (APM. The Delivery Team APMw || identify the time and place for the
nmeetings and set the neeting agenda/topics for teamreview. The Teamw || identify action items and suspense. The actions of the team
will be reported at the nonthly and quarterly programreviews.

7. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the
foll owi ng conditions:

a. The contractor conplies with requirenents covered by previous nodifications to correct and retrofit any cadm um or Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor waivers WBCT-0002, W BCT-0004, W
BCT- 0005 R1, WBCT-0031 R1, WBCT-0025 R1, D-BCT-0002 R1, W BCT-0054, DBCT-0011, D BCT-0012, D-BCT-0013, D-BCT-0014, D-BCT-0015 and D-

BCT- 0016) .

b. The contractor provides a |ist of cadm um and hexaval ent chromiumtreated parts specific to each of the vehicles accepted herein.
The lists will be included in the contract file and will be used for corrective action tracking until all parts have been cl eaned up and
retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. In accordance with the Contract Data
Requi renents List (CDRL) Nunber A044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250

approval .

c. The contractor shall performthe followi ng to ensure that Hexaval ent Chromium (Cr+6) is not used in the Stryker Vehicle Technical
Dat a Packages (TDP's). The only exception to this requirement is for parts where the Government has approved the use of Cr+6 through
contract nodifications, waivers or deviations.

1) Review all drawings to ensure Cr+6 is not listed in the Stryker Vehicle TDP's or draw ngs.
2) Continuously review supplier/vendor purchase orders to ensure Cr+6 is not permtted.
3) Conduct audits of suppliers/vendors for use of Cr+6 in supplied parts.

4) |f unapproved uses of Cr+6 are discovered, the contractor shall inmediately notify the Government in witing of the unapproved
use. The contractor shall submt a Wiver/Deviation if necessary and provide a nmitigation plan to the Governnent no l|ater than 30 days

after the discovery.

8. The contractor has an affirmative obligation to provide notice to the Governnent of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Government of any
failure, defect, or deficiency noted during contractor testing. The contractor assumes total responsibility to tinmely correct any
failures to nmeet the contract requirements. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |f the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Covernment direction. |In the event, the Government elects to make its
own correction/installation of any deficiencies after delivery/shipnent, it shall be entitled to an equitable adjustnent of the contract

prices.

9. Prior to presenting the vehicle to the Governnment for conditional acceptance, the contractor shall performthe Final |nspection
Report (FIR), to include the application of exterior vehicle paint and the installation of all exterior stowage itens and wei ghing the
vehicle, in accordance with the:

a. ICV FIR Revision J, dated 21 February 2006.
b. MCVB FIR Revision F, dated 1 May 2007.

c. RV FIR Revision C, dated 22 Cctober 2004.
d. FSV FIR Revision E, dated 13 June 2006.

e. ESV FIR Revision A, dated 9 May 2005.
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f. CV FIR Revision C, dated 21 June 2006.
g. MEV FIR Revision D, dated 6 April 2006.

10. Pursuant to the vehicle configuration unique FIR identified in the paragraph above, the subject vehicles will be conditionally
accepted. These vehicles will be conditionally accepted until all terms of acceptance, including but not limted to those listed in
this nodification, are fulfilled. This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of
the terms and conditions of the contract.

11. Part Shortages. Any part shortage not covered under this nodification requires Procuring Contracting Oficers approval. The
contractor shall install the part shortages and test/inspect to the applicable FIR paragraph during deprocessing at Fort Lewi s, the test
sites or prior to shipnent. The Contractor reserves its right to an equitable adjustment in the event the cost to install Governnent
Furni shed Material (GFM in the field costs nore than installation in the production facility. The DD 250 nust be annotated for any

m ssing GFM or any GFM present but overpacked in lieu of installed. Vehicles may be conditionally accepted w thout the foll ow ng G-M

a) DVE Cable Guard Kit, Part Nunmber 104A0387.

b) DVE Display Bracket, Part Nunber 104A010021.

c) DVE Cable Assenbly, Part Nunmber 3219750- 3.

d) TW DVE Bracket Assenbly, Part Nunber 104A0223.

e) Sensor Assenbly, Part Nunber 3253259-7.

f) Display Control Unit, Part Number 3245325-3.

g) Sensor Bracket, Part Nunber 104A010032.

h) Power Conditioner, Part Number 3224792-1.

i) Charger on the Mwve, Part Nunmber PP-8481/U.

j) DVE Cable CGuard, Part Number 104A0103.

k) DVE Cabl e GQuard, Part Nunmber 104A0106.
12. The vehicles will be conditionally accepted pending resolution of outstanding FPVI findings. For any discrepancy di scovered during
the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit if required of all vehicles previously
accepted. The corrective action and/or retrofit of the vehicles shall be performed at a | ocation specified by the Governnment, at no
addi tional cost to the Government. Vehicles may be conditionally accepted pending resolution of any RV FPVI issues identified.
13. Contractor's Vehicle Tracki ng Database. The Contractor shall provide and track all required retrofit data for each vehicle
delivered to the Governnment to include all COTPls (Changes O her Than Product |nprovenents) or additional changes requiring retrofit.
The Contractor shall provide and naintain an automated sol ution available to the Governnent within the IDE. The Contractor's retrofit
tracking database shall incorporate all the information, for any reason, related to required, known, or planned retrofits of the
vehicles. The Contractor shall identify and track all missing or corrected parts that require retrofit. The Contractor's database
shal |l identify software changes, hardware changes, as well as unresolved/ open issues pending corrective action identification. The
dat abase shall include Product |nprovenent Notifications (PINs), COTPIs requiring retrofit, as well as warranty or Correction O
Deficiency (COD) retrofit actions. The contractor's database shall include a report feature which is structured so that the data can be
sorted by retrofit itens/issues as well as by vehicle. The vehicle's specific list of retrofit iten(s) and their installation date(s)
determne the start date for the extended warranties of those itemns.

14. Arnor (14.5mm). The parties agree to the following related to 14.5mmballistic integrity:

a. Arnor Gaps. Spaces between arnor to arnor hull nounted in-plane nodul es shall not exceed 4nm Spaces between hull nounted nodul es
and hatches nounted in-plane shall not exceed 10mm

b. Arnor Panels Displaying Blisters. Prior to conditional acceptance, the contractor shall repair any arnor panels discovered to
have blisters in accordance with the Governnent approved |BD, Ceneral Manufacturing Instructions Nunber 24 Revision B, entitled "Repair
of Surface Inperfections on Integral Arnor, Referred to as "Blisters"". The DD 250 of any vehicle that had arnor panels repaired using
the above referenced procedure shall be annotated to |ist the repaired panels by panel part nunbers.

15. Transportability.
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a. The Contractor/ Governnment shall continue to nmeet tw ce each nonth to discuss weight elements relating to transportability
requirenents for all Stryker vehicle configurations, weight reduction plans, and a Transportability corrective action plan.

b. The contractor shall continue to execute the DD250 wei ght plan in accordance with paragraph 1.i.8 of the Menorandum of
Understanding (MU), dated 17 Novenber 2004.

16. RESERVED.

17. Upon installation of the shortages into the vehicles and inspection and acceptance by an authorized CGovernnent representative, the
contractor may invoice for the w thheld anmounts.

18. In accordance with the MO, dated 5 Decenber 2005, Paragraph 2, the parties agree to the followi ng production cut-in dates for the
bel ow |i sted vehicle corrective actions:

| SSUE VEHI CLE DD250 DATE

a. CTIS Controller Feb- 06
b. PECCH Heater Fl aneout Mar - 06
c. Rotary Steering Assist Jul - 06
d. Hydraulic Reservoir Feb- 06
e. ESV Kit to heat Hydraulic Lines Jul - 06
f. Floor Plate Del am nation Sep- 06
g. Service Brakes Mar - 06
h. LMS Leakage Jul - 06
i. Wheel Bearing Flange (Axles 3 & 4) Apr - 06
j. Wieel Bearing Flange (Axles 1 & 2) Sep- 06
k. Steering Bearing Flange TBD

19. The contractor nust be authorized by the Product Manager Stryker Brigade Conbat Team (SBCT) - Production, or designated
representative, to use GFE at the production facility for any other purpose than is intended. Witten approval fromthe Product Manager
SBCT - Production or his/her designated representative is required prior to the shipnment of any GFE fromany production facility to a
fielding site to support fielding activities.

20. The contractor is responsibile for the positive control of GFE/CFE Overpack items. The Contractor shall continue to provide copies
of inspection records on production overpack indicating the items and quantities of all itens shipped with the vehicle to the fielding
site. Provide PM SBCT (Production) a copy of each vehicles overpack list within 3 days of conditional acceptance.

21. GDLS Anniston and GDLS London shall support DCVA and PM SBCT during binonthly ECO audits and CV, RV, ATGM NBCRV and MS ERR
(Engi neering Rel ease Record) validation.

22. The contractor shall provide daily reports indicating the progress of the production vehicles at the assenbly work stations at both
Anni ston and London operations. The report shall separately report the status of each facility. The report shall identify the status of
the vehicles offered or to be offered for Government acceptance and the vehicle ship status for the current nmonth. The report shall be
in contractor format. The daily report currently produced by Anniston assenbly facility is an acceptable format.

23. The FSVs nmay be conditionally accepted without the correct Video Display Terminal FS3 Display software in accordance with the
approved Devi ation (DBCT0026). The contractor shall install the correct software on the FSVs prior to the schedul ed hand-off at Fort
Lewi s, WA pending the Governnment safety release. The contractor shall performthe installation and applicable FIR itens at no

addi tional cost to the Government. The associated vehicle price withhold is $100 per FSV.

24. The FSV may be conditionally accepted under the follow ng conditions:
a. Cut-in to production for the new Mssion Processor Unit Il (MPU I1) Part Nunmber 12501360 (NSN 5895-01-534-5753) and Target
Station Control Panel |l (TSCP Il) Part Nunmber 12501370 (NSN 1430-01-534-4483) shall be FSV-0083.
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b. The contractor shall |engthen the grounding strap, an interimsolution, for the MPU Il as necessary in order to allow this device
to function properly.

c. The contractor agrees to work with the Government to avoid any negative inpacts to FSV production due to a pending change from
TSCPI |, Part Nunber 12501370, to the Conmon Display (CD) TSCPIIl, Part Number 12501335.

25. The Renote Weapon Station (RW5) Block Il configuration units under CLIN 1000. |In the event the failure analysis identifies
contractor responsible design deficiencies or nonconpliant hardware/software, the contractor shall performcorrective action and/or
retrofit of all RWS Block Il previously accepted. The corrective action and/or retrofit of the RAS Block Il shall be performed at a
| ocation specified by the Governnment, at no additional cost to the Governnent.

26. The parties agree that the MCVB Gunner Seat corrective action is reflected in the contractor's Briefing entitled "Mxrtar Carrier
Gunner Seat Position" dated 31 January 2006.

27. Driver Seat |ssue.

a. A mutually agreed on validated screening criteria or nmintenance procedure is required by 21 February 2007. The contractor
shall review the 183 TIR s received to date relating to driver seat installation and provide a failure npbde assessment by 5 February
2007. Action related to the Systemic Warranty Claimissued by the Governnment is suspended until conpletion of the screening/inspection.
After the screening is conpleted, the Contractor shall provide a report on the nunber of seats replaced and the Governnent will
reassess whether to proceed or drop the Warranty claim

b. In the event a Brigade set of at |east 300 vehicles is screened during a RESET and fails the nutually agreed upon validated
screening criteria or naintenance procedure relating to the reclining nechanismteeth wear, the Contractor shall replace up to 15
driver's seats, at no additional cost to the Government. Such replacenment will be performed during RESET activities, if such RESET is
executed within 18 nonths after the initial deploynent of the applicable Brigade. The Contractor shall be allowed to charge the
associ ated vehicle installation |abor portion under the CLS Contract on a no fee basis to conplete this activity.

c. Under the CLS contract, the Contractor shall submit a CLIP initiative for Seat Inprovenment with 21 days of the date of this
condi tional acceptance npd. That CLIP initiative will, at a minimm cover the Contractor conducting a narket survey/technical
assessnment (or conparable process) of alternatives for inproving seat life cycle costs such as inproved durability, inproved
mai ntainability, or other elements of cost and performance. The CLIP goal shall be cutting the life cycle costs of the Stryker Driver's
Seat by at |east 50% while inproving function/performance. Depending on the result of the survey of alternative seats or conponents for
durabl e seats (the nunmber and type of available off-the-shelf alternatives or NDI seats/conponents) the Contractor may be required to
conduct a trade study of technical alternatives against sustainnment, life cycle cost cutting criteria to denonstrate the trades to get
the optimum design solution. The outcone of the market survey and/or trade study will determ ne whether a seat/ assy of new conponents
for a seat design will be pursued. The results of the assessment shall be provided to the PCOw thin 60 days of the date the PCO
aut horizes the CLIP The Government may al so pursue alternative seat eval uations independently that may result in a GFM seat.

28. Washers. The Contractor has identified washers, part number 10625453, that may have Hydrogen Enbrittlement. The suspect washers
have been installed in approxi mately 101 vehicles built between 22 Septenber 2006 and 26 January 2007. No later than 31 May 2007, the
Contractor agrees to change out the suspect washers at no additional cost to the Governnent.

29. RESERVED.

30. Suspect Air reservoirs.

a. The Contractor agrees to retrofit all suspect stainless steel air reservoirs.

b. The Contractor agrees to divert from production all Rhino coated reservoirs and/or steel reservoirs to satisfy field retrofit
requirenents. Air reservoirs will be shipped in accordance with the Government's priorities.

c. Vehicles nay be conditionally accepted with suspect reservoirs or previously used/sold air reservoirs provided they are used
with either an approved engi neering patch or an acceptable nutually agreed upon protection bl anket.

d. Subsequent to conditional acceptance, the vehicles with suspect air reservoirs will be shipped to the appropriate fielding
location and the suspect air reservoirs will be renoved for reuse in production.

e. Contractor Logistics Support (CLS) will performthe retrofit of suspect air reservoirs in the field and the rempval of suspect
air reservoirs that will be re-used in production.

f. No later than 27 April 2007, the Contractor shall provide witten Field Procedures for the renoval/installation of air
reservoirs.
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g. The Contractor agrees to update the CDRL A044 with information on the quantity/location of air reserviors with hexaval ent
chrom um

h. For vehicles conditionally accepted starting in June 2007, a price w thhold of $361 per air reservoir is established for the
suspect air reservoirs. The DD250 nust be annotated to reflect the presence of non-conforming air reservoirs. The Contractor may
invoice for the withhold on a nmonthly basis at $361 per air reservoir as the Governnent receives confornming air reservoirs.

31. PTO Spline |ssue.

a. The Contractor agrees to retrofit the left and right side splines of all NBCRV and MGS vehicl es upon conpletion of the
engi neering test and validation. The Contractor shall conplete the engineering test and validation within 90 days of the award of this
nodi fication. For the deployed vehicles, the work will be performed with the Government funded retrofit teambut at no additional fee.
Al garison retrofit work will be perforned at no additional cost to the Government.

b. Wthin 15 days after the conpletion of 1/25 RESET in Al aska, the Contractor shall provide the Governnent an anal ysis and
recommedati on whi ch assesses the spline failure rate data collected during 1/25 SBCT RESET as well as the DIM S spline denand data on

the other eight (8) Stryker Vehicle configurations.

c. Wthin 10 days of the execution of this nodification, the Contractor shall provide the supplier's PTO spline assenbly rating
whi ch support the load linmits with vehicle air conditioning installed.

d. The Contractor shall provide an assessnment of the contractor's engineering position to grease splines every 1500 nmiles.
32. Turbo Issue. Wthin 15 days of the execution of this nodification, the Contractor shall provide a turbo corrective action plan.
33. Common Power Steering Punp. Wthin 10 days of the execution of this nodification, the Contractor shall provide a power steering
punp update concerning the |ocation of the remaining nine (9) suspect power steering punps and provide a reconmendation on how to |ocate

t he bal ance.

34. No later than 30 April 2007, the Contractor shall provide a corrective action plan to address the Renpte Wapon Station (RWS)
configuration, Material Release Board (MRB) process, and docunentation for software changes.

35. The Contractor agrees to install the stubbing kit during production for the absent Enbedded Training Mdules (ETM on vehicles
which will not receive an Renpte Weapon System (RW5) after acceptance. Wthin two (2) weeks of the award of this nodification, the
Contractor shall:

a. Red-line the Qperation Sheets for use of the stubbing kits as GFMuntil the contractor's proposal, CCP644, is negoti ated.

b. Provide the effectivity date of the stubbing kit production cut-in.

36. Total Vehicle Price Wthholds. The total vehicle price withhold per vehicle (after the |iquidation of progress paynents) for all of
the itens addressed in this Mdification is $3,341 per vehicle except for vehicles beginning with June 2007 with suspect air reserviors.
For vehicles conditionally accepted starting in June 2007, an additional price withhold of $361 per air reservoir is established for

the suspect air reservoirs.

37. Shipping instructions.

a. Shipping instructions applicable to the Stryker vehicles under this nodification for the nonths of April and May 2007 are
specified in Section B. For subsequent nonths of vehicle deliveries, the shipping instructions will be provided at a |ater date.

b. Should the Governnent direct at a future date, the Contractor agrees to store and naintain up to fifteen (15) conditionally

accepted vehicles in accordance with the Vehicle Storage Plan Revision C, dated 27 February 2004, at no additional cost to the
Gover nnment .

38. As aresult of this Mdification 24, the total price of Delivery Order 0027 is neither increased nor decreased. Except as
specifically stated above, all other terns and conditions of Delivery Order 0027 remain unchanged and in full force and effect.

*** END OF NARRATI VE A 0024 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 NSN: 2355- 01- 481- 8575
FSCM 19207
PART NR 12479551
SECURI TY CLASS: Uncl assified
0001AA PRODUCTI ON_ QUANTI TY 130 EA |$_1,250,452.000 [$ 162, 558, 760. 00

CLI N CONTRACT TYPE:
Firm Fi xed- Price
NCOUN: FY06 | Cv BUY-QTY 151

PRON:  X16GX170X1 PRON AMD: 12

AMS CD: 31107180005

CLI N ADDED BY THE BASI C ORDER

CLIN REVI SED BY MODI FI CATI ON 01
CLIN REVI SED BY MODI FI CATI ON 04
CLI N REVI SED BY MODI FI CATI ON 12
CLIN REVI SED BY MODI FI CATI ON 24

The Section H, Table 6, Colum G
Vehicle (ICV) unit price is decreased from $1, 424, 645
to $1, 250,452 and includes the recurring hardware and
| abor costs associated with the foll ow ng changes:

a. DVE Bracket Assenbly at a decrease of $51 per

vehicle.

b. DVE Final Relocation at an increase of $472 per

vehicle.

c. Weight Reduction Initiatives at a decrease of

$16, 461 per vehicle:

1. Renoval and cap-off of the APU.
Del etion of the windshield (each vehicle
shal | have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust covers - nounting

bracket .

4. Deletion of the wheel steps on all but the

first axle.

5. Deletion of the driver's ingress handle.

6. Installation of reduced driver wire cutter.
7. Installation of reduced squad |eader's wire
cutter.

8. Reduce squeal band on brake drums.

9. Lighter weight driver's seat frane.
10. Conposite engi ne bul khead panel s.

11. Conposite transfer case cover.

12. Lighter weight steering wheel.

13. Conposite tire chain box.

14. Lighter weight hydraulic filter.

15. Delete interior driver's step.

16. Change material on water can bracket.

17. Lighter weight bunper.

18. Conposite Engi ne Bul khead Panel .

ACRN:  AA

Infantry Carrier




Refer ence No. of Document Being Continued Page o of 27
CONTlNUAT|ON SHEET P||N/S||N DAAEQO7- 00- D- MD51/ 0027 MOD/AMD 24
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

Add-on- Arnor Prep Kit at an increase of $1,869
per vehicle.

Conmon Heater at a decrease of $9 per vehicle.

Del etion of Contractor Furnished Material (CFM,

Seat Belts at a decrease of $839 per vehicle.

Addition of two (2) Full Function Crew Stations

at an increase of $558 per vehicle.

Squad Leader's Grab Handl es and Straps at an
increase of $763 per vehicle.

I ncorporation of Governnment Furnished Materi al
at a decrease of $479 per vehicle.

1. PLGR Cabl e Protector
2. Quick Fuel Access Floor Plate.

Del etion of the RWs Block I,
RWS FIR, and RWS Installation into the
Stryker Vehicle at a decrease of $159, 716.

I ncorporation of the Caterpillar Paper Ol
Filter at a decrease of $300 per vehicle.

|. Addition/integration of Air Conditioning

at no additional cost to the Government.

(End of narrativ

Packagi ng and Marki ng

I nspection and_Accept ance

I NSPECTI ON: Ori

gin ACCEPTANCE: Origin

Deliveries or Performance

e B001)

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09536087H170 YO0000 M 2
PRQJ_CD BRK BLK PT
009
DEL REL CD QUANTI TY DEL DATE
001 DELETED
002 DELETED
003 12 30- JUN- 2007
004 16 31-JUL- 2007
005 6 31- AUG 2007
006 12 30- SEP- 2007
007 13 31- OCT- 2007




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 00- D- MD51/ 0027 M OD/AMD 24

Page 10 of 27

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
008 12 30- NOV- 2007
009 12 31- DEC- 2007
010 17 31- JAN- 2008
011 9 29- FEB- 2008
012 8 31- MAR- 2008
013 9 30- APR- 2008
014 4 31- MAY- 2008
FOB PO NT: Origin
SHI P TO. PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5 REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DEL| VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027
0001AC PRODUCTI ON_ QUANTI TY 21 EA |$_1, 250, 452. 000 [$ 26, 259, 492. 00

NOUN: FY06 | CV BUY-QrTY 151
PRON:  X16GX170X1 PRON AMD: 12
AVS CD: 31107180005

CLI N ADDED BY MCDI FI CATI ON 24.

The Section H, Table 6, Colum G Infantry Carrier
Vehicle (ICV) unit price is decreased from $1, 424, 645
to $1, 250,452 and includes the recurring hardware and
| abor costs associated with the foll owi ng changes:

a. DVE Bracket Assenbly at a decrease of $51 per

vehicle.

b. DVE Final Relocation at an increase of $472 per

vehicle.

c. Weight Reduction Initiatives at a
$16, 461 per vehicle:

1. Renoval and cap-off of the APU

2. Deletion of the windshield (each vehicle
shall have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust covers - mounting

bracket .

4, Deletion of the wheel steps on all but the

first axle.

5. Deletion of the driver's ingress handle.
Installation of reduced driver wire cutter.

o

7. Installation of reduced squad

ACRN:  AA

decrease of

| eader's wire




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 24

Page 11 of 27

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

cutter.
8. Reduce squeal band on brake drums.
9. Lighter weight driver's seat frane.
10. Conposite engi ne bul khead panel s.
11. Conposite transfer case cover.
12. Lighter weight steering wheel.
13. Conposite tire chain box.
14. Lighter weight hydraulic filter.
15. Delete interior driver's step.
16. Change material on water can bracket.
17. Lighter weight bunper.
18. Conposite Engi ne Bul khead Panel .

Add-on-Arnmor Prep Kit at an increase of $1, 869
per vehicle.

Conmon Heater at a decrease of $9 per vehicle.

Del etion of Contractor Furnished Material (CFM,

Seat Belts at a decrease of $839 per vehicle.

Addition of two (2) Full Function Crew Stations
at an increase of $558 per vehicle.

Squad Leader's Grab Handl es and Straps at an
i ncrease of $763 per vehicle.

I ncor poration of Government Furnished Material
at a decrease of $479 per vehicle.

1. PLGR Cable Protector
2. Quick Fuel Access Floor Plate.

Del etion of the RWs Block I,
RWS FIR, and RWSB Installation into the
Stryker Vehicle at a decrease of $159, 716.

I ncorporation of the Caterpillar Paper Ol
Filter at a decrease of $300 per vehicle.

Addition/integration of Air Conditioning
at no additional cost to the Government.

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
002 Wp09537101A004 WB5KYQ M 2
PRQJ_CD BRK BLK PT
I oL
DEL REL CD QUANTI TY DEL DATE

001 9 30- APR- 2007




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 24

Page 12 of 27

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0300

0300AA

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS

(V25KYQ SREW/NX USPFO ACTI VI TY PA ARNG
BLDG S11 68 UTILITY RD AWCF SSF
FT | NDI ANTOAN GAP
ANNVI LLE PA 17003- 5003

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0027

DOC SUPPL

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD

003 WP09537101A005 WB5KYQ M
PRQJ _CD BRK BLK PT
I 0L
DEL_REL CD QUANTI TY DEL DATE
001 12 31- MAY- 2007

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

(V25KYQ SREW/NX USPFO ACTIVITY PA ARNG
BLDG S11 68 UTILITY RD AWCF SSF
FT | NDI ANTOAN GAP
ANNVI LLE PA 17003-5003

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security Cassification CQuide. For
further guidance contact PM BCT Security
Keith Whitten, (586) 753-2135.

SH P TO

Fort | ndi antown Gap

BLDG 1191

Annville, PA 17003

MARK FOR: M ke Volz, Cell: (717) 821-7491
Emai | : m chael .john.vol z@s. arny. m |
DODAAC: W25KYQ

(End of narrative FO001)

NSN: 2355-01-481- 8572

FSCM 19207

PART NR: 12479552

SECURI TY CLASS: Uncl assified

PRODUCTI ON_ QUANTI TY

2

54

$_1, 266, 499. 000

$

68, 390, 946. 00




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 24

Page 13 of 27

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: FYO6 RV BUY-QTY 75
PRON:  X16GX174X1 PRON AMD: 12 ACRN: AA
AMS CD: 31107180005

CLIN ADDED BY THE BASI C ORDER

CLI N REVI SED BY MODI FI CATI ON 01
CLIN REVI SED BY MODI FI CATI ON 12
CLIN REVI SED BY MODI FI CATI ON 13
CLI N REVI SED BY MODI FI CATI ON 24

The Section H, Table 6, Colum G RV unit price is
decreased from $1, 366, 161 to $1, 266, 499 and i ncl udes
the recurring hardware and | abor costs associ ated
with the follow ng changes:

a. DVE Bracket Assy at a decrease of $51 per vehicle.

b. DVE Final Relocation at an increase of $472 per
vehicle.

c. Deletion of the RW6 and addition of the Cupol a
at a decrease of $92,459 per vehicle.

d. Weight Reduction Initiatives at a decrease of
$16, 461 per vehicle.

1. Renpval and cap-off of the APU.
2. Deletion of the wi ndshield (each vehicle shall
have a wi ndsheild kit overpacked).
3. Deletion of the sand/ dust covers nounting
bracket .
4. Deletion of the wheel steps on all but the
first axle.
5. Deletion of the driver's ingress handle.
6. Installation of reduced driver wire cutter.
7. Installation of reduced squad leader's wre
cutter.
8. Reduce squeal band on brake druns.
9. Lighter weight driver's seat frane.
10. Conposite transfer case cover.
11. Lighter weight steering wheel.
12. Conposite tire chain box.
13. Lighter weight hydraulic filter.
14. Delete interior driver's step.
15. Change naterial on water can bracket.
16. Lighter wei ght bunper.
17. Conposite Engi ne Bul khead Panel .

e. Add-on-Arnor Prep Kit at an increase of $1,847
per vehicle.

f. Common Heater at a decrease of $9 per vehicle.

g. Squad Leader's Grab Handle and Strap at an
i ncrease of $529.

h. Deletion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $427 per vehicle.

i. Incorporation of Governnment Furnished Materi al




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 24

Page 14 of 27

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

at a decrease of $472 per vehicle.

1. PLGR Cabl e Protector
2. Quick Fuel Access Floor Plate.

I ncorporation of the Caterpillar Paper Ql
Filter at a decrease of $300 per vehicle.

k. Addition/integration of Air Conditioning

at no additional cost to the Government.

RV Standardi zation at an increase of $7,669
per vehicle.

(End of narrative B001)

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DOC SUPPL

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09536087H174 YO0000 M
PRQJ_CD BRK BLK PT
008

DEL REL CD QUANTI TY DEL DATE
001 DELETED
002 DELETED
003 10 30- JUN- 2007
004 9 31-JUL- 2007
005 2 31- AUG 2007
006 2 30- SEP- 2007
007 8 31- OCT- 2007
008 9 30- NOv- 2007
009 3 31- DEC- 2007
010 3 31- JAN- 2008
011 5 29- FEB- 2008
012 3 31- MAR- 2008

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE

2




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 24

Page 15 of 27

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT

0300AB PRODUCTI ON_ QUANTI TY

(SHI P-TO) WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S

REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER

DAAEQ7- 00- D- MD51/ 0027

CLI[N ADDED BY MCDI FI CATI ON 24.

e.

f.

DVE Bracket Assy at a decrease of $51 per vehicle.

DVE Final Relocation at an increase of $472 per

vehicle.

Del etion of the RWS and addition of the Cupola
at a decrease of $92,459 per vehicle.

Wei ght Reduction Initiatives at a decrease of
$16, 461 per vehicle.

1. Renpval and cap-off of the APU.

2. Deletion of the wi ndshield (each vehicle shall
have a windsheild kit

3. Deletion of the sand/dust covers nounting

bracket .

4. Deletion of the wheel

first axle.

5. Deletion of the driver's ingress handle.
6. Installation of reduced driver wire cutter.

7. Installation of reduced squad |leader's wire

cutter.

NOUN: FY06 RV BUY-QTY 75
PRON:  X16GX174X1
AVMS CD: 31107180005

The Section H, Table 6, Columm G RV unit price is
decreased from $1, 366, 161 to $1, 266, 499 and i ncl udes
the recurring hardware and | abor costs associ at ed
with the follow ng changes:

8. Reduce squeal

Add-on-Arnor Prep Kit at

per vehicle.

Common Heat er

at

PRON AMD: 12 ACRN:  AA

band on brake druns.
9. Lighter weight driver's seat frame.
10. Conposite transfer case cover.

11. Lighter weight steering wheel.

12. Conposite tire chain box.

13. Lighter weight hydraulic filter.
14. Delete interior driver's step.

15. Change nateri al
16. Lighter weight bunper.

17. Conposite Engi ne Bul khead Panel .

on water can bracket.

a decrease of $9 per vehicle.

21 EA |$_1, 266, 499. 000 [$ 26, 596, 479. 00

over packed) .

steps on all but the

an increase of $1, 847




CONTINUATION SHEET

Reference No. of Document Being Continued
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Page 16 of 27

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

g. Squad Leader's Grab Handle and Strap at an

i ncrease of $529.

Seat Belts at a decrease of $427 per vehicle.

I ncor poration of Government Furnished Material
at a decrease of $472 per vehicle.

1. PLGR Cable Protector
2. Quick Fuel Access Floor Plate.

I ncorporation of the Caterpillar Paper Ol
Filter at a decrease of $300 per vehicle.

k. Addition/integration of Air Conditioning

at no additional cost to the Government.

RV Standardi zation at an increase of $7,669
per vehicle.

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

h. Deletion of Contractor Furnished Material (CFM,

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
002 Wp09537101A007 WB5KYQ M 2
PRQJ_CD BRK BLK PT
| OM
DEL REL CD QUANTI TY DEL DATE
001 10 30- APR- 2007

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS

(V25KYQ SREW/NX USPFO ACTI VI TY PA ARNG
BLDG S11 68 UTILITY RD AWCF SSF
FT | NDI ANTOAN GAP
ANNVI LLE PA 17003- 5003
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0027
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
003 Wp09537101A008 WR5KYQ M 2
PRQJ _CD BRK BLK PT

I OM




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 24

Page 17 of 27

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE

AMOUNT

0600

0600AA

DEL_REL CD QUANTI TY DEL DATE
001 11 31- MAY- 2007

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

(V25KYQ SREW/NX USPFO ACTIVITY PA ARNG
BLDG S11 68 UTILITY RD AWCF SSF
FT | NDI ANTOAN GAP
ANNVI LLE PA 17003-5003

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security Cassification CQuide. For
further guidance contact PM BCT Security
Keith Whitten, (586) 753-2135.

SH P TO

Fort | ndi antown Gap

BLDG 1191

Annville, PA 17003

MARK FOR: M ke Volz, Cell: (717) 821-7491
Emai | : m chael .john.vol z@s. arny. m |
DODAAC: W25KYQ

(End of narrative FO001)

NSN: 2355-01-481- 8573

FSCM 19207

PART NR: 12479555

SECURI TY CLASS: Uncl assified

PRODUCTI ON_ QUANTI TY 47 EA |$_1,181, 673. 000

$

55, 538, 631. 00

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: FY06 CV BUY-QTY 55
PRON:  X16GX178X1 PRON AMD: 11 ACRN: AA
AVMS CD: 31107180005

CLIN REVI SED BY MODI FI CATI ON 14.
CLI N REVI SED BY MODI FI CATI ON 24

The Section H, Table 6, Colum G CV unit price is
decreased from $1, 497, 753 to $1, 181, 673 and i ncl udes
the recurring hardware and | abor costs associ ated
with the follow ng changes:

a. DVE Bracket Assy at a decrease of $51 per vehicle.

b. DVE Final Relocation at an increase of $395 per




CONTINUATION SHEET

Reference No. of Document Being Continued
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Page 18 of 27

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

vehicl e.

CV 6th Passenger Seat at a increase of $1,123
per vehicle.

NTDR Antenna at a decrease of $59 per vehicle.

CAl SR Change at a decrease of $44, 929 per
vehicle.

Wei ght Reduction Initiatives at a decrease of
$16, 461 per vehicle.

1. Renpval and cap-off of the APU.
Del etion of the windshield (each vehicle
shal | have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust covers nounting
bracket .

4. Deletion of the wheel steps on all but the
first axle.

5. Deletion of the driver's ingress handle.

6. Installation of reduced driver wire cutter.

7. Installation of reduced squad | eader's wire
cutter.

8. Reduce squeal band on brake drums.

9. Lighter weight driver's seat frane.

10. Conposite transfer case cover.

11. Lighter weight steering wheel.

12. Conposite tire chain box.

13. Lighter weight hydraulic filter.

14. Delete interior driver's step.

15. Change material on water can bracket.

16. Lighter weight bunper.

Add-on-Arnmor Prep Kit at an increase of $1,967
per vehicle.

Conmon Heater at a decrease of $9 per vehicle.

Rernoval of Tactical Operations Center (TOC)
Intercomat a decrease of $95,538 per vehicle.

Del etion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $477 per vehicle.

Squad Leader's Grab Handle and Strap at an
i ncrease of $137 per vehicle.

I ncor poration of Governnment Furnished Material
at a increase of $172 per vehicle.

1. HF Coupl er Rel ocati on.
. FH MJX.
3. PLGR Cable Protector.

Del etion of the RWs Bl ock I,
RW5 FIR, and RAS Installation into the
Stryker Vehicle at a decrease of $159, 716.

I ncorporation of the Caterpillar Paper Ql
Filter at a decrease of $300 per vehicle.

Retrofit workstations to acconbdate 5th-95th




CONTINUATION SHEET

PIIN/SIIN DAAEO7- 00- D- MD51/ 0027 M OD/AMD 24

Reference No. of Document Being Continued

Page 19 of 27

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE

AMOUNT

0600AD

percentile soldier at a decrease of $1207.00

per vehicle.

$1127.00 per vehicle.

(End of narrative B001)

Packagi ng _and Mar ki ng

| nspection and Acceptance

I NSPECTION: Origin ACCEPTANCE:

Deliveries or Performance

DOC SUPPL

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD

MCS | aptop integration at a decrease of

Oigin

001 Wp09536087H178 YO0000 M
PRQJ _CD BRK BLK PT
001
DEL_REL CD QUANTI TY

2

DEL DATE

001 DELETED

002 8 31- CCT- 2007

003 8 30- NOv- 2007

004 6 31- DEC- 2007

005 5 31- JAN- 2008

006 4 29- FEB- 2008

007 2 31-JUL- 2008

008 7 31- AUG 2008

009 7

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5 REQUI RED UNDER THI S

REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER

30- SEP- 2008

DAAEO7- 00- D- MD51/ 0027

PRODUCTI ON_ QUANTI TY

NOUN: FY06 CV BUY-QTY 55
PRON:  X16GX178X1 PRON AMD: 11

8 EA |$_1,181, 673. 000

$

9,453, 384. 00

ACRN:  AA




CONTINUATION SHEET

Reference No. of Document Being Continued
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

AMS CD: 31107180005

CLI N ADDED BY MODI FI CATI ON 24

The Section H, Table 6, Columm G RV unit price is
decreased from $1, 366, 161 to $1, 266, 499 and i ncl udes
the recurring hardware and | abor costs associ at ed
with the follow ng changes:

a. DVE Bracket Assy at a decrease of $51 per vehicle.

b. DVE Final Relocation at an increase of $472 per
vehicle.

c. Deletion of the RW8 and addition of the Cupol a
at a decrease of $92,459 per vehicle.

d. Weight Reduction Initiatives at a decrease of
$16, 461 per vehicle.

1. Renpval and cap-off of the APU.
Del eti on of the wi ndshield (each vehicle shall
have a windsheild kit overpacked).
3. Deletion of the sand/dust covers nounting
bracket .
4. Deletion of the wheel steps on all but the
first axle.
5. Deletion of the driver's ingress handle.
6. Installation of reduced driver wire cutter.
7. Installation of reduced squad |leader's wire
cutter.
8. Reduce squeal band on brake druns.
9. Lighter weight driver's seat frame.
10. Conposite transfer case cover.
11. Lighter weight steering wheel.
12. Conposite tire chain box.
13. Lighter weight hydraulic filter.
14. Delete interior driver's step.
15. Change naterial on water can bracket.
16. Lighter weight bunper.
17. Conposite Engi ne Bul khead Panel .

e. Add-on-Arnor Prep Kit at an increase of $1,847
per vehicle.

f. Common Heater at a decrease of $9 per vehicle.

g. Squad Leader's Grab Handle and Strap at an
i ncrease of $529.

h. Deletion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $427 per vehicle.

i. Incorporation of Governnent Furnished Materi al
at a decrease of $472 per vehicle.

1. PLGR Cable Protector
2. Quick Fuel Access Floor Plate.

j. Incorporation of the Caterpillar Paper Ol
Filter at a decrease of $300 per vehicle.




CONTINUATION SHEET
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

k. Addition/integration of Air Conditioning
at no additional cost to the Government.

I. RV Standardization at an increase of $7,669
per vehicle.

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DOC SUPPL

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD

002 Wp09537101A011 WB5KYQ M
PRQJ_CD BRK BLK PT
10l
DEL REL CD QUANTI TY DEL DATE
001 8 30- APR- 2007

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS

(V25KYQ SREW/NX USPFO ACTI VI TY PA ARNG
BLDG S11 68 UTILITY RD AWCF SSF
FT | NDI ANTOAN GAP
ANNVI LLE PA 17003- 5003

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0027

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security d assification CGuide. For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.

SH P TO

Fort | ndi antown Gap

BLDG 1191

Annville, PA 17003

MARK FOR: Mke Volz, Cell: (717) 821-7491
Enmi | : michael . john.vol z@Qis. arny. m |
DODAAC: W5KYQ

(End of narrative FO001)
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Refer ence No. of Document Being Continued Page 22 of 27

CONTINUATION SHEET P1IN/S [N DAEDT-00- D VD51 0027 M ODIAMD 24

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT

0700 NSN: 2355- 01- 481- 8580

FSCM 19207

PART NR 12479558

SECURI TY CLASS: Uncl assified

0700AA PRODUCTI ON_ QUANTI TY 19 EA |$_1,218,108.000 |$ 23, 144, 052. 00

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: FY06 MEV BUY-QTY 27
PRON:  X16GX179X1 PRON AMD: 13 ACRN: AA
AMS CD: 31107180005

CLIN ADDED BY THE BASI C ORDER

CLIN REVI SED BY MODI FI CATI ON 01
CLI N REVI SED BY MODI FI CATI ON 12
CLIN REVI SED BY MODI FI CATI ON 24

The Section H, Table 6, Colum G MEV unit price, is
increased from $1, 197,775 to $1, 218,108 and i ncl udes
the MEV recurring hardware and | abor costs associ at ed
with the follow ng changes:

a. DVE Bracket Assenbly at a decrease of $51 per
vehicle.

b. DVE Final Relocation at an increase of $472 per
vehicle.

c. Addition of an Attendant Seat at an increase
of $2,782 per vehicle.

d. Litter Lift at an increase of $33,030 per
vehicle.

e. Oxygen Bottle Bracket at an increase of
$1, 427 per vehicle.

f. Weight Reduction Initiatives at a decrease
of $16, 461 per vehicle.

1. Renoval & cap-off of the APU

2. Deletion of the wi ndshield (each
vehicle shall have a wi ndshield
kit overpacked)

3. Deletion of the sand dust covers
nmounting bracket

4. Deletion of the wheel steps on all
but the first axle.

5. Deletion of the driver's ingress

handl e

6. Installation of reduced driver's
wire cutter

7. Installation of reduced sgad

leader's wire cutter
8. Reduce squeal band on brake drumns
9. Lighter weight driver's seat frane
10. Conposite transfer case cover




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 24

Page 23 of 27

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

11. Lighter weight steering wheel

12. Conposite tire chain box

13. Lighter weight hydraulic filter

14. Delete interior driver's step

15. Change material on water can bracket
16. Lighter weight bunper

17. Conposite engi ne bul khead panel

g. Deletion of an Attendent Seat at a decrease

of $3,586 per vehicle.

h. 1V Hook Assy & Aisle Hand Straps at an
increase of $1,074 per vehicle.

i. CGovernment Directed Changes at an increase
of $1,200 per vehicle.

Medi cal Cabi net |nprovenents

Non- Absor bant Seat Cushi ons

Oxygen Bottle Bracket Modification
Spal | Paddi ng

Litter Lift Arm Padding

aprobE

j. Add-on-Arnor Prep Kit at an increase

of $1, 740 per vehicle.

k. Common Heater at an decrease of $213
per vehicle.

|. Deletion of Contractor Furnished Material (CFM,

Seat Belts at a decrease of $477 per vehicle.

m Squad Leader's Grab Handle and Strap at an
increase of $182 per vehicle.

n. Incorporation of Governnment Furnished Materi al

at a decrease of $486 per vehicle.

1. PLGR Cabl e Protector
2. Quick Fuel Access Floor Plate.

0. Incorporation of the Caterpillar Paper Ql
Filter at a decrease of $300 per vehicle.

p. Addition/integration of Air Conditioning
at no additional cost to the Government.

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MRK FOR

TP CD

001 Wp09536087H179 YO00000 M
PRQJ_CD BRK BLK PT




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 24

Page 24 of 27

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
00A
DEL REL CD QUANTI TY DEL_DATE
001 DELETED
002 8 30- JUN- 2007
003 1 31- MAY- 2008
004 6 30- JUN- 2008
005 4 31-JUL- 2008
FOB PO NT: Origin
SHI P TO. PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5 REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DEL| VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027
0700AB PRODUCTI ON_ QUANTI TY 8 EA |$_1,218,108.000 [$ 9, 744, 864. 00

NOUN: FYO6 MEV BUY-QTY 27
PRON:  X16GX179X1 PRON AMD: 13
AVS CD: 31107180005

CLI N ADDED BY MODI FI CATI ON 24

The Section H, Table 6, Colum G MEV unit price, is
increased from $1, 197,775 to $1, 218, 108 and i ncl udes
the MEV recurring hardware and | abor costs associ at ed

with the follow ng changes:

a. DVE Bracket Assenbly at a decrease of $51 per

vehicl e.

b. DVE Final Relocation at an increase of $472 per

vehicl e.

c. Addition of an Attendant Seat
of $2,782 per vehicle.

d. Litter Lift at an increase of
vehicl e.

e. Oxygen Bottle Bracket at an increase of

$1, 427 per vehicle.

f. Weight Reduction Initiatives at a decrease

of $16, 461 per vehicle.

1. Renpval & cap-off of the APU
2. Deletion of the wi ndshield (each
vehicle shall have a wi ndshield

ACRN:  AA

at an increase

$33, 030 per




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 24

Page 25 of 27

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

at

kit overpacked)

3. Deletion of the sand dust covers
nmounting bracket

4. Deletion of the wheel steps on all
but the first axle.

5. Deletion of the driver's ingress

handl e

6. Installation of reduced driver's
wire cutter

7. Installation of reduced sqgad

leader's wire cutter
8. Reduce squeal band on brake druns
9. Lighter weight driver's seat franme
10. Conposite transfer case cover
11. Lighter weight steering wheel
12. Conposite tire chain box
13. Lighter weight hydraulic filter
14. Delete interior driver's step
15. Change material on water can bracket
16. Lighter weight bunper
17. Conposite engi ne bul khead panel

Del etion of an Attendent Seat at a decrease
of $3,586 per vehicle.

IV Hook Assy & Aisle Hand Straps at an
i ncrease of $1,074 per vehicle.

Covernnment Directed Changes at an increase
of $1,200 per vehicle.

Medi cal Cabi net | nprovenents

Non- Absor bant Seat Cushi ons

Oxygen Bottle Bracket Modification
Spal | Paddi ng

Litter Lift Arm Paddi ng

orwbe

Add-on-Arnmor Prep Kit at an increase
of $1, 740 per vehicle.

Conmon Heater at an decrease of $213
per vehicle.

Del etion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $477 per vehicle.

Squad Leader's Grab Handle and Strap at an
increase of $182 per vehicle.

I ncor poration of Government Furnished Material
at a decrease of $486 per vehicle.

1. PLGR Cable Protector
2. Quick Fuel Access Floor Plate.

I ncorporation of the Caterpillar Paper Ol
Filter at a decrease of $300 per vehicle.

Addition/integration of Air Conditioning
no additional cost to the Governnent.

(End of narrative B001)




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 24

Page 26 of 27

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

Packagi ng _and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
002 WP09537101A012 WB5KYQ M 2
PRQJ _CD BRK BLK PT
I OP
DEL_REL CD QUANTI TY DEL DATE
001 8 31- MAY- 2007

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

(V25KYQ SREW/NX USPFO ACTIVITY PA ARNG
BLDG S11 68 UTILITY RD AWCF SSF
FT | NDI ANTOAN GAP
ANNVI LLE

PA 17003-5003

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security d assification CGuide. For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.

SH P TO

Fort | ndi antown Gap

BLDG 1191

Annville, PA 17003

MARK FOR: Mke Volz, Cell: (717) 821-7491
Enmi | : michael . john.vol z@s. arny. m |
DODAAC: W25KYQ

(End of narrative FO01)




CONTINUATION SHEET

PIIN/SIIN DAAEO7-00- D- M051/ 0027

Reference No. of Document Being Continued

MOD/AMD 24

Page 27 of 27

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AA X16GX170X1 AA 1 $ 188, 818,252.00 $ - 26, 259, 492. 00 $ 162, 558, 760. 00
31107180005 6GXPO1
A16P300526X1
0001AC X16GX170X1 AA 1 $ 0.00 $ 26, 259, 492. 00 $ 26, 259, 492. 00
31107180005 6GXPO1
A16P300526X1
0300AA X16GX174X1 AA 1 $ 94,987,425.00 $ - 26, 596, 479. 00 $ 68, 390, 946. 00
31107180005 6GXPO1
A16P30052RX1
0300AB X16GX174X1 AA 1 $ 0.00 $ 26, 596, 479. 00 $ 26, 596, 479. 00
31107180005 6GXPO1
A16P30052RX1
0600AA X16GX178X1 AA 1 $ 64,992,015.00 $ -9, 453, 384. 00 $ 55, 538, 631. 00
31107180005 6GXPO1
A16P30052RX1
0600AD X16GX178X1 AA 1 $ 0.00 $ 9, 453, 384. 00 $ 9, 453, 384. 00
31107180005 6GXPO1
A16P30052RX1
0700AA X16GX179X1 AA 1 $ 32,888,916.00 $ -9, 744, 864. 00 $ 23, 144, 052. 00
31107180005 6GXPO1
A16P30052RX1
0700AB X16GX179X1 AA 1 $ 0.00 $ 9, 744, 864. 00 $ 9, 744, 864. 00
31107180005 6GXPO1
A16P30052RX1
NET CHANGE $ 0.00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY_ACRN ACCOUNTI NG _CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 62033000065R5R07P31107131E9 S20113 Wb6HZV 0.00
NET CHANGE 0.00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD OBLI G AMI
NET CHANGE FOR AWARD: $ 754, 788, 542. 00 $ $ 754, 788, 542. 00

ACRN
AA

EDI _ ACCOUNTI NG CLASSI FI CATI ON

21 060820330000

S20113 65R5R073110718000531E9

6GXP01S20113 We6HZV
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